

Details of contracts concluded during the Month of February 2017 (PURCHASE –R)

Tender No	Item/Nature of Work	Mode of tender enquiry	Date of Publication on NIT	Type of Bidding (single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /Evaluated L1	Contract No. & date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

APSingh
P O (III)

Details of contracts concluded during the Month :Feb. 2017 (Civil)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
1074/XN/PVC-False Ceiling / Civil Infra / 2016-17 / 003	PVC Floor, False Ceiling & Misc. Civil works in 'B' Hanger	Website & News Paper	19-12-2016	Two Bid System	09-01-2017	05	1. Vrindavan Associates, Kanpur 2. C L Gupta & Sons, Allahabad 3. Innovation Interior, Lucknow	1. Bharat & Co. Phulpur, Allahabad 2. SRG Tiles Industries, Kanpur	Yes Vrindavan Associates 7 / 108 – A, Swaroop Nagar, Kanpur –	1074/XN /PVC- FALSE CEILING/Civil infra/2016-17//003 Date: 06.02.2017	Vrindavan Associates 7 / 108 – A, Swaroop Nagar, Kanpur – 208002	89,90,000=00	20-02-2017 to 13-07-2017
1074/XN/PVC-False Ceiling/Civil Infra/2016-17/003	PVC Floor, False Ceiling & Misc. Civil works in 'B' Hanger	Website & News Paper	19-12-2016	Two Bid System	09-01-2017	05	1. Vrindavan Associates, Kanpur 2. C L Gupta & Sons, Allahabad 3. Innovation Interior, Lucknow	1. Bharat & Co. Phulpur, Allahabad 2. SRG Tiles Industries, Kanpur	Yes Vrindavan Associates 7 / 108 – A, Swaroop Nagar, Kanpur –	1074/XN /Manpower Supply/Civil –M & R /2016-17//001R Date- 08.02.2017	Vrindavan Associates 7 / 108 – A, Swaroop Nagar, Kanpur – 208002	2,25,000=00	10-02-2017 to 30-04-2017 Repeat Work order of Above

CM(Civil & Mech)

Er (Civil)

From – CENTRAL PURCHASE

To- CM (Vigilance)

Ref. No. CMCP/03/ **Dt.01.03.2017**

Your Ref. No. 1047/37/ **Date 27.02.2017**

Details of contracts concluded during the Month of Feb. **2017** for Below Rs.1.0 cr.

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

AM-EC

From – CENTRAL PURCHASE

To- CM (Vigilance)

Ref No CMCP/03/ Dt.01.03.2017

Your Ref. No. 1047/37/ Date 27.02.2016

Details of contracts concluded during the Month Feb. 2017 For Rs1.0cr. and above.

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	L1	NCB7X535 ,date:21.02.2017	M/s. Trimax IT Infrastructure & Services Ltd. W-mumbai-400070.	Rs4.60Cr.	Awaited

Note: Basis of Order: ITI RFQ, Ref. ITI-BGP/IT/DC/RFP Dated 21.10.2016

AM-EC

Details of contract concluded during the Month : FEB 2017 above One Crores (For Transmission Division)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature Of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
NXB7E00248	Supply, Unloading, erection, Insulation, Testing & Comm. And handover of 100KWP(70KWP + 30KWP)Grid Connected Rooftop Solar Plant(Encl.Civilwork for foundation and panel structure)at Safderganj Hospital.	MOU	NIL	NIL	NIL	One	M/s Cambridge Energy Resources Pvt.Ltd., Haryana-122018	NIL	NIL	NXB7E00248 dt. 24.02.2017	M/s Cambridge Energy Resources Pvt.Ltd., Haryana-122018	Rs. 5568696.24	As per MOU dated 07.02.2017 & Commercial understanding of MOU,s Annexure-1 signed between ITI & CER shall be applicable on back to back basis.
									YES				

CM(MM)

SC SONI
APO(X)

Details of contracts concluded during the Month :FEB 2017 (Transmission Division)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
								NIL	NIL				

CM(MM)

SC SONI
APO (X)

